

Ohio Department of Health  
SFY 2024 Sub-grant Start Date Solicitation Calendar

PROJECT CODE	Type of Program (FY23)	PROJECT NAME	PROJECT START DATE	Posted to Internet	NOIAF or Reimbursement Type form due date	Applications Due	SAAN Approved by GSU	NOA's Initiated	NOA's Posted
HD	100% Base	HEART DISEASE & STROKE PREVENTION	6/30	12/14/2022	12/21/2022	1/23/2023	4/6/2023	4/11/2023	6/1/2023
HW	100% Deliverable	BCCP - COMMUNITY HEALTH WORKER	6/30	12/14/2022	12/21/2022	1/23/2023	4/6/2023	4/11/2023	6/1/2023
PH	100% Deliverable	PUBLIC HEALTH EMERGENCY PREPAREDNESS	7/1	12/14/2022	12/21/2022	1/23/2023	4/6/2023	4/11/2023	6/1/2023
SV	100% Deliverable	SAVE OUR SIGHT	7/1	12/21/2022	12/28/2022	1/30/2023	4/13/2023	4/18/2023	6/1/2023
PC	100% Deliverable	GROUP PRENATAL CARE INITIATIVES	7/1	12/21/2022	12/28/2022	1/30/2023	4/13/2023	4/18/2023	6/1/2023
BC	Base & Deliverable	BREAST & CERVICAL CANCER PROJECT	6/30	12/21/2022	12/28/2022	1/30/2023	4/13/2023	4/18/2023	6/1/2023
RP	100% Base	REGIONAL HEALTH CARE SYSTEM COORDINATION FOR DISASTER PREPAREDNESS	7/1	12/28/2022	1/4/2023	2/6/2023	4/20/2023	4/25/2023	6/1/2023
SK	100% Deliverable	SICKLE CELL	7/1	12/28/2022	1/4/2023	2/6/2023	4/20/2023	4/25/2023	6/1/2023
SS	100% Deliverable	SICKLE CELL STATEWIDE FAMILY SUPPORT	7/1	12/28/2022	1/4/2023	2/6/2023	4/20/2023	4/25/2023	6/1/2023
GS	100% Deliverable	GENETICS SERVICES	7/1	1/4/2023	1/11/2023	2/13/2023	4/27/2023	5/2/2023	6/1/2023
MQ	100% Deliverable	MOMS QUIT FOR TWO	7/1	1/4/2023	1/11/2023	2/13/2023	4/27/2023	5/2/2023	6/1/2023
TH	100% Deliverable	TARGETED SERVICES FOR HOMELESS YOUTHS AND HOMELESS PREGNANT YOUTHS	7/1	1/4/2023	1/11/2023	2/13/2023	4/27/2023	5/2/2023	6/1/2023
TU	100% Deliverable	TOBACCO USE PREVENTION AND CESSATION	7/1	1/11/2023	1/18/2023	2/21/2023	5/5/2023	5/10/2023	6/1/2023
HY	100% Deliverable	SERVICES FOR HOMELESS YOUTHS AND HOMELESS PREGNANT YOUTHS	7/1	1/11/2023	1/18/2023	2/21/2023	5/5/2023	5/10/2023	6/1/2023
II	100% Deliverable	INNOVATIVE APPROACHES FOR STI PREVENTION	7/1	1/11/2023	1/18/2023	2/21/2023	5/5/2023	5/10/2023	6/1/2023
BH	100% Deliverable	INNOVATIONS to ADVANCE BREASTFEEDING AND HEALTH EQUITY	7/1	1/11/2023	1/18/2023	2/21/2023	5/5/2023	5/10/2023	6/1/2023
GP	100% Deliverable	GET VACCINATED OHIO - PROVIDER INITIATIVE (formerly MI)	7/1	2/1/2023	2/8/2023	3/13/2023	5/25/2023	5/30/2023	6/1/2023
GV	100% Deliverable	GET VACCINATED OHIO - PUBLIC HEALTH INITIATIVE (formerly IM)	7/1	2/1/2023	2/8/2023	3/13/2023	5/25/2023	5/30/2023	6/1/2023
EE	100% Base	ENDING THE HIV EPIDEMIC/CDC	8/1	2/22/2023	3/1/2023	4/3/2023	6/15/2023	6/20/2023	7/1/2023
SO	100% Base	STI OPPORTUNITIES TO END THE HIV EPIDEMIC	8/1	2/22/2023	3/1/2023	4/3/2023	6/15/2023	6/20/2023	7/1/2023
DR	100% Deliverable	DRUG OVERDOSE PREVENTION	9/1	3/15/2023	3/22/2023	4/24/2023	7/6/2023	7/11/2023	8/1/2023
CR	100% Deliverable	COMMUNITY PARAMEDICINE RURAL PILOT PROGRAM	9/1	3/15/2023	3/22/2023	4/24/2023	7/6/2023	7/11/2023	8/1/2023
ED	100% Deliverable	SUSTAINING EMERGENCY DEPARTMENT COMPREHENSIVE CARE	9/1	3/22/2023	3/29/2023	5/1/2023	7/13/2023	7/18/2023	8/1/2023
EC	100% Deliverable	EMERGENCY DEPARTMENT COMPREHENSIVE CARE	9/1	3/22/2023	3/29/2023	5/1/2023	7/13/2023	7/18/2023	8/1/2023
MS	100% Deliverable	MATERNAL SAFETY QUALITY IMPROVEMENT	9/30	4/5/2023	4/12/2023	5/15/2023	7/27/2023	8/1/2023	9/1/2023
DM	100% Deliverable	DISPARITIES in MATERNAL HEALTH COMMUNITY	10/1	4/5/2023	4/12/2023	5/15/2023	7/27/2023	8/1/2023	9/1/2023
MP	100% Deliverable	MATERNAL AND CHILD HEALTH	10/1	4/5/2023	4/12/2023	5/15/2023	7/27/2023	8/1/2023	9/1/2023
MH	100% Base	OHIO MATERNAL, INFANT AND EARLY CHILDHOOD HOME VISITING	10/1	4/5/2023	4/12/2023	5/15/2023	7/27/2023	8/1/2023	9/1/2023
SR	100% Deliverable	SEXUAL RISK AVOIDANCE (formerly AE)	10/1	4/5/2023	4/12/2023	5/15/2023	7/27/2023	8/1/2023	9/1/2023
OH	100% Deliverable	OHIO HEALTHY PROGRAMS TECHNICAL ASSISTANCE for CHILD CARE CENTERS and PUBLIC	10/1	4/12/2023	4/19/2023	5/22/2023	8/3/2023	8/8/2023	9/1/2023
WA	100% Base	WIC ADMINISTRATION	10/1	4/12/2023	4/19/2023	5/22/2023	8/3/2023	8/8/2023	9/1/2023
BB	100% Deliverable	OCCUPANT PROTECTION REGIONAL COORDINATION for the OBB PROGRAM	10/1	4/12/2023	4/19/2023	5/22/2023	8/3/2023	8/8/2023	9/1/2023
CK	100% Deliverable	CRIBS FOR KIDS AND SAFE SLEEP	10/1	4/12/2023	4/19/2023	5/22/2023	8/3/2023	8/8/2023	9/1/2023
IO	100% Deliverable	INTEGRATION OF ORAL HEALTH INTO PRENATAL CARE	10/1	4/19/2023	4/26/2023	5/30/2023	8/11/2023	8/16/2023	9/1/2023
IC	100% Deliverable	INJURY PREVENTION - CHILD INJURY PREVENTION (formerly part of IP)	10/1	4/19/2023	4/26/2023	5/30/2023	8/11/2023	8/16/2023	9/1/2023
ID	100% Deliverable	INJURY PREVENTION - DRUG OVERDOSE PREVENTION (formerly part of IP)	10/1	4/19/2023	4/26/2023	5/30/2023	8/11/2023	8/16/2023	9/1/2023
IF	100% Deliverable	INJURY PREVENTION - FALLS AMONG OLDER ADULTS (formerly part of IP)	10/1	4/19/2023	4/26/2023	5/30/2023	8/11/2023	8/16/2023	9/1/2023
CC	100% Base	CREATING HEALTHY COMMUNITIES	1/1	6/21/2023	6/28/2023	7/31/2023	10/12/2023	10/17/2023	12/1/2023
DS	100% Deliverable	DENTAL SEALANT	1/1	6/21/2023	6/28/2023	7/31/2023	10/12/2023	10/17/2023	12/1/2023
HP	100% Base	HIV PREVENTION	1/1	6/21/2023	6/28/2023	7/31/2023	10/12/2023	10/17/2023	12/1/2023
ST	100% Base	S.T.I. CONTROL PROGRAM	1/1	6/21/2023	6/28/2023	7/31/2023	10/12/2023	10/17/2023	12/1/2023
SA	100% Base	SEXUAL ASSAULT SERVICES	1/1	6/28/2023	7/7/2023	8/7/2023	10/19/2023	10/24/2023	12/1/2023
TB	100% Deliverable	TUBERCULOSIS	1/1	6/28/2023	7/7/2023	8/7/2023	10/19/2023	10/24/2023	12/1/2023
OE	100% Deliverable	OHIO EQUITY INSTITUTE 2.0	1/1	6/28/2023	7/7/2023	8/7/2023	10/19/2023	10/24/2023	12/1/2023
CD	100% Deliverable	SAFETY NET DENTAL CARE I	1/1	6/28/2023	7/7/2023	8/7/2023	10/19/2023	10/24/2023	12/1/2023
DC	100% Deliverable	SAFETY NET DENTAL CARE II	1/1	6/28/2023	7/7/2023	8/7/2023	10/19/2023	10/24/2023	12/1/2023
VW	100% Deliverable	VAWA SEXUAL ASSAULT PREVENTION	2/1	8/16/2023	8/23/2023	9/25/2023	12/7/2023	12/12/2023	1/1/2024
EH	100% Base	ENDING THE HIV EPIDEMIC/HRSA	3/1	9/6/2023	9/13/2023	10/16/2023	12/28/2023	1/2/2024	2/1/2024
RE	100% Base	REBATES ENHANCING ENDING THE HIV EPIDEMIC	3/1	9/6/2023	9/13/2023	10/16/2023	12/28/2023	1/2/2024	2/1/2024
AB	100% Base	Housing Assistance to Improve Birth and Child Outcomes	4/1	10/18/2023	10/25/2023	11/27/2023	2/8/2024	2/13/2024	3/1/2024
QI	100% Deliverable	Quality Innovations in the Continuum of HIV Care	4/1	10/18/2023	10/25/2023	11/27/2023	2/8/2024	2/13/2024	3/1/2024
RW	100% Base	RYAN WHITE PART B	4/1	10/18/2023	10/25/2023	11/27/2023	2/8/2024	2/13/2024	3/1/2024
RH	100% Deliverable	REPRODUCTIVE HEALTH AND WELLNESS	4/1	10/25/2023	11/1/2023	12/4/2023	2/15/2024	2/20/2024	3/1/2024
EI	100% Base	EARLY INTERVENTION SERVICES	4/1	10/25/2023	11/1/2023	12/4/2023	2/15/2024	2/20/2024	3/1/2024

Note:  
All applications are due on a Monday unless the Monday due date falls on a holiday. In those cases, the applications are due on a Tuesday.